
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:20 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 576 Date: 08-Aug-2014 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 795

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting 0900-1000. Track progress of ABF installation of hand rope drop plates on the cable
bands of the west cable loop. Misc MEP paperwork and write diaries.

Bid Item: 096 0-UGR-000.09604-0120F4 Project Wide Under Ground

CERTIFIED COATINGS COMPANY

Bid Item: 096 0-UGR-000.09604-0120F4 Project Wide Under Ground

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

JNM JONATHAN CANITESIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

West Loop Cable Hand Ropes

During the morning shift, the ABF crew removed the existing from the (2) south cable bands so the
painters can surface prep the faying surface.

The crew used a 125' Manlift and a crew truck in performance of this work.

Scott Yeager informed me that a 150' man lift arrived on 8/8/2014, and that for the afternoon shift, the
ABF crew used it to access the furthest north point to loosen the handropes to begin prep work on the
North cable band. This piece of equipment will be paid via invoice for the rental period it was used under
CCO 96.

096 0-UGR-000.096
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